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NEwTOWN CREEK RI/FS QUARTERLY UPDATE

OCTOBER—DECEMBER 2021

OCTOBER 2021

e Comments on the Treatability Study timeline were provided by the U.S.
Environmental Protection Agency (USEPA) on October 1. A revised Treatability
Study schedule with target dates was submitted to USEPA on October 22.

e A preliminary schedule for planning and executing the lateral groundwater study was
provided by USEPA on October 7.

o The revised Remedial Investigation Report was submitted to USEPA on October 14.

e Comments on the revised Final Modeling Results Memorandum were provided by
USEPA on October 14. A request for clarification on select USEPA comments was
submitted to USEPA on October 28.

o Comments on the draft /nterim Estimates of Post-Remedy Surface Sediment
Concentrations report were provided by USEPA on October 15.

o The revised Feasibility Study Nonaqueous Phase Liquid Mobility Data Evaluation
Report was submitted to USEPA on October 29.

o The revised Development of Risk-Based Preliminary Remediation Goals

memorandum was submitted to USEPA on October 29.

NOVEMBER 2021

o A list of comments for further discussion on the draft /nterim Estimates of Post-
Remedy Surface Sediment Concentrations report was provided to USEPA on
November 2. A teleconference call to discuss this list of comments was held with
USEPA on November 17.

e Responses to clarifications on select comments on the revised Fina/ Modeling Results
Memorandum were provided by USEPA on November 3. These responses will be
incorporated into the revised Final Modeling Results Memorandum, which is planned
for submittal to USEPA in December.

o (larification questions on the Treatability Study timeline were provided by USEPA
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on November 3. Responses to these questions were submitted to USEPA on

November 4.

DECEMBER 2021

Comments on the revised Feasibility Study Gas Ebullition Data Evaluation Report
were provided by USEPA on December 3. These comments were accompanied by a
request to submit the final report to USEPA by December 21. A request to extend the
submittal date to January 31, 2022 was submitted to USEPA on December 8. USEPA
approved the extension request on December 9.

Approval of the Development of Risk-Based Preliminary Remediation Goals was
provided by USEPA on December 3, pending the correction of one typographical
error in the report. A final version of the report that corrected this typographical
error was submitted to USEPA on December 6. USEPA approved the final amended
report on December 9.

Comments on the draft Gas Ebullition-Facilitated NAPL/Contaminant Transport
Inputs into the Chemical Fate and Transport Model Memorandum were provided by
USEPA on December 6. These comments were accompanied by a request to submit
the revised memorandum to USEPA by December 21. A request to extend the
submittal date to January 31, 2022 was submitted to USEPA on December 15. USEPA
approved the extension request on December 15.

The revised Treatability Study Construction Work Plan was submitted to USEPA on
December 9.

A draft technical approach plan for the USEPA-led lateral groundwater study was
provided by USEPA on December 9. Comments on the technical approach plan are
due to USEPA by January 10, 2022.

The Final Modeling Results Memorandum was submitted to USEPA on December 21.

Privileged and Confidential
Draft — Not Subject to FOIL



	Newtown Creek RI/FS Quarterly Update
	October–December 2021
	October 2021
	November 2021
	December 2021





